

Shortlist — 90-Day Launch Plan

SHORTLIST · 90-DAY LAUNCH PLAN · SOURCE: BUSINESS-PLAN/90-DAY-LAUNCH-PLAN.MD

Everything below is either **[C]** — Claude does it, or **[H]** — the human principal must do it because it needs a legal person, a payment method, or a signature. The **[H]** column is the real schedule constraint; it totals roughly 4 hours a week.

Week 1 — Entity, identity, and the scanner

[H] (≈3 hrs, one time) - Entity is already in place — the Manitoba corporation. No formation step. - Open a **US-domiciled USD account** (available to a Canadian-incorporated business on its existing registration documents) and connect it to Stripe as the settlement account. Doing this before the first invoice avoids ~1% on every dollar of revenue. - Open the Stripe account; set USD as the presentment currency. - Book the cross-border accountant: GST/HST registration timing, and the Form 1120-F / 8833 protective-return calendar. - Register the primary domain + 8 sending domains from the list I supply. - Create the mailbox accounts and Smartlead account.

[C] - Build the **citation scanner**: takes a company domain and a category, generates 40 buyer-intent prompts, queries ChatGPT, Perplexity, Gemini, and Google AI Overviews via official APIs, and scores share-of-voice against three named competitors. This is the single most important asset in the business — it is simultaneously the lead magnet, the sales weapon, the delivery instrument, and the reporting layer. - Build the marketing site: positioning, offer ladder, three-page structure, one live sample report. Deploy to a free tier. - Draft the MSA, SOW template, privacy policy, and terms for counsel. - Configure SPF, DKIM, and aligned DMARC on every sending domain. - Build the **CASL country screen** into the list pipeline: US-only for cold sequences, country verified from company records rather than inferred from the domain, with the exemption basis logged per recipient. This is a hard gate in code, not a checklist item.

Gate: scanner produces a correct, reproducible report for three test companies; Stripe settles a \$1 test charge into the USD account with no conversion.

Week 2 — Proof before selling

[C] - Build the target list: ~1,200 companies in the two beachhead categories, from public sources (G2 category pages, funding announcements, marketing-role job postings). - Run scans across the list. Rank by *gap severity* — big gap, direct competitor dominant, evidence of existing marketing spend. - Write the pilot outreach for the top 40. - Start mailbox warmup. **No production sending until day 14 minimum** (Microsoft's domain-age floor), then ramp over 30 days.

[H] (≈1 hr) - Send the pilot outreach to 40 hand-picked targets from the principal's own mailbox — not the cold infrastructure. Offer: a full diagnostic, free, in exchange for a case study and a testimonial if they like it.

Gate: 3 pilot clients accepted.

Weeks 3–4 — Deliver the pilots, build the machine

[C] - Deliver all three pilot diagnostics in full. These set the quality bar for every paid engagement — over-invest here deliberately. - Build the **delivery pipeline**: scheduled nightly tracking jobs, automated report assembly, content production templates, client dashboard. - Write the case studies as the pilots produce results. - Draft the first 6 outreach sequences (one per persona × category).

[H] (**≈2 hrs**) - Review the MSA and the CASL screening procedure with counsel. Sign off on outbound copy. - Sign the W-8BEN-E; keep a PDF ready to send the moment a US client's accounts-payable team asks. - Approve the first sending batch.

Gate: pipeline runs unattended for 7 days without intervention.

Month 2 — Sell

[C] - Scan-qualify and write outreach continuously. Ramp sending: 40/day week 5, 80/day week 6, 120/day week 7, 150/day week 8. - Draft every reply, proposal, and SOW within an hour of a prospect responding — speed of response is a genuine competitive advantage here and costs nothing. - Convert pilots to paid retainers at month-end.

[H] (**≈4 hrs/week**) - Approve sends daily. Send proposals. Take calls where a prospect asks for one. Sign.

Targets: 880+ emails week 5–6, 2,000+ by week 8; **2 paid diagnostics closed**; 3 pilots converted or referenced.

Month 3 — Prove the loop repeats

[C] - Deliver every diagnostic and retainer on schedule. - Publish **The B2B AI Citation Index, Q4 2026** — the aggregate findings from every scan run to date. This is the inbound engine and it markets the firm through the exact mechanism the firm sells. - Expand the target list to ~4,000. Open a third category if the first two are converting. - Instrument the four health metrics from `FINANCIAL-MODEL.md` \$7 into a weekly dashboard.

[H] (**≈4 hrs/week**) - Sales calls, signatures, invoicing. First price review.

Targets: 3,000 emails/month steady state; **3 diagnostics + 1–2 retainers closed**; exit month 3 at ~\$3,200 MRR and ~\$6,100 in month-3 revenue.

Decision points

WHEN	QUESTION	ACTION IF THE ANSWER IS NO
End of week 2	Did 3 pilots accept a <i>free</i> diagnostic?	The offer is not compelling. Rewrite it before spending on infrastructure — this is the cheapest possible failure.
End of month 2	Reply rate ≥3%? Complaints <0.10%?	Rewrite sequences; re-examine list quality before increasing volume.

WHEN	QUESTION	ACTION IF THE ANSWER IS NO
End of month 3	≥1 paying retainer and ≥\$8,000 cumulative?	Change vertical. Keep the machine.
End of month 4	≥2 retainers and ≥\$8,000 cumulative?	Kill criteria. Stop selling and reassess.

Standing weekly rhythm after day 90

DAY	WHO	WHAT
Monday	[C]	Weekly client tracking reports drafted; movement flagged
Monday	[H]	Approve and send; 30 min
Tue–Thu	[C]	Content production, outreach writing, prospect scans
Tue–Thu	[H]	Approve sends, handle replies, calls; ~2 hrs total
Friday	[C]	Health-metric dashboard, pipeline review, next week's queue
Friday	[H]	Review metrics, invoicing, banking; 45 min
Monthly	[C]	Client reports, one original research asset, price review input